



1041P – Management Expectations from Primavera For Capital Projects

Duration: 1 Day

Course Outline

- Developing a Good Schedule
- Schedule Lifecycle – Management Expectations
- Primavera Reports
 - Manpower
 - Critical Path / Critical Mass
 - Earned vs. Planned compared to Actual
 - Schedule Updates
 - Change Management
- Key Trigger Points to Ensure Good Schedule Development
- Integrated Reporting
- Reading Reports

This course allows managers and project team members to execute work utilizing the Primavera software